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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 48.526 71.222 87.662 -   87.662 73.032 56.850 52.014 52.993 Continuing Continuing
0166: SPS Improvement Program 4.708 3.871 -   -   -   -   -   -   -   0.000 8.579
2178: QRCC 35.754 64.360 81.106 -   81.106 60.922 50.497 48.118 49.054 Continuing Continuing
3172: Joint Non-Lethal Weapons 8.064 1.334 5.379 -   5.379 10.906 5.134 2.657 2.676 Continuing Continuing
3306: Integrated Swimmer Defense
(ISD)

-   1.657 1.177 -   1.177 1.204 1.219 1.239 1.263 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element consolidates currently ongoing and planned programmatic efforts related to Detect & Control aspects of Ship Self Defense (SSD) to facilitate
effective planning and management of these efforts and to exploit the synergistic relationship inherent in each. Analysis and demonstration have established that
surface SSD based on single-sensor detection point-to-point control architecture performs marginally against current and projected Anti-Ship Cruise Missile (ASCM)
threats.  The supersonic seaskimming ASCM reduces the effective battle space to the horizon and the available reaction time-line to less than 30 seconds from first
opportunity to detect until the ASCM impacts its target ship.  Against such a threat, multi-sensor integration is required for effective detection, and parallel processing
is essential to reduce reaction time to acceptable levels and to provide vital coordination/integration of hardkill and softkill assets. These SSD projects address and
coordinate the detect and control functions necessary to meet the rigorous SSD requirements within a development structure dedicated to systems engineering.

DETECTION: Improvements in coordinated sensor performance to increase the probability of detecting low altitude, low observable targets are to be achieved through
the synergism gained from the integration of dissimilar sensor sources.  Multi-sensor integration is being addressed through the efforts of Quick Reaction Combat
Capability (QRCC) (2178), while sensor improvements were addressed through the SPS Improvements (0166).  These provide improvements to both active and
passive detection.

CONTROL: Multi-sensor integration, parallel processing and the coordination of hardkill/softkill capabilities in an automated, doctrine-based response to the ASCM
threats are the cornerstones of Ship Self Defense System (SSDS) being developed through QRCC (2178) efforts.  In addition, that project provides for the central
system engineering management of SSD developments, including efforts required to integrate SSDS with the Advanced Combat Direction System (ACDS) functionality
for those ships having a CDS with the Open Architecture Computing Environment and with advanced sensor, weapon and C4I upgrades.

Shipboard Protection System (SPS) develops an integrated shipboard, suite of systems designed to detect, identify, and engage asymmetric surface threats.

Integrated Swimmer Defense (ISD) scope is to provide the Navy Expeditionary security forces with capabilities of a portable marine integrated swimmer defense
system (ISDS) to engage combat swimmers/divers or unknown individuals underwater once they have been detected.
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Non-Lethal Weapons provides a long range laser warning and dazzle systems for use in the maritime environment.  Optical warning and distraction has been identified
by the services as a possible technology solution to mitigate and/or address several known joint non-lethal capability gaps.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 45.930 71.222 73.076 -   73.076
Current President's Budget 48.526 71.222 87.662 -   87.662
Total Adjustments 2.596 -   14.586 -   14.586

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 3.500 -  
• SBIR/STTR Transfer -0.671 -  
• Program Adjustments -   -   14.934 -   14.934
• Rate/Misc Adjustments -   -   -0.348 -   -0.348
• Congressional General Reductions
Adjustments

-0.233 -   -   -   -  

Change Summary Explanation
$3.5M was added in FY11 for the development of Non Lethal vessel-entanglement technologies.
$3.3M was added in FY13 for the integration and test of SSDS MK2 Link 16 interoperability improvements in support of critical Strike Group interoperability
improvements under the AEGIS Wholeness Initiative.
$4.5M was added in FY13 for the development of Non Lethal Weapons.
$3.48M was removed in FY13 due to cancellation of the SPS program.
$10.8M was added in FY13 for SSDS MK2 MOD6C ACB12 Product Development for the development and integration of product line software components for
the new CVN78 combat system interfaces. This also includes funds for development test and evaluation for ESSM Missile integration testing with SSDS MK2
MOD6C and Dual Band Radar.
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0166: SPS Improvement Program

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0166: SPS Improvement Program 4.708 3.871 -   -   -   -   -   -   -   0.000 8.579
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Shipboard Protection System (SPS) develops an integrated shipboard, suite of systems designed to detect, identify, and engage asymmetric surface threats.
Capabilities include: Surface Surveillance System, MK 49 stabilized gun mounts and Non-Lethal weapons/devices. The surface surveillance system integrates EO/IR
sensors, and radar into a common tactical surveillance system. Stabilized guns: provide integrated lethal engagement capability against asymmetric threats. Non-lethal
weapons (NLW) assist in determining intent and target discrimination. SPS is to be fielded in blocks through evolutionary acquisition. The block approach facilitates the
early delivery of enhanced situational awareness capability. Future blocks will introduce lethal and non-lethal effectors with total detect to engage capability integration.
The SPS 'End State System' will provide Navy vessels with the ability, in foreign and domestic ports, to protect themselves from attacks by asymmetric surface threats.
This ability requires that information necessary to seamlessly execute the detect-to-engage sequence be collected, processed, communicated, and acted upon before
threats reach their objectives.  Due to the requirement for 360 degree coverage for situational awareness and engagement, design variants are required to ensure
coverage requirements are met for larger (CVN, LHA, LHD) as well as smaller (DDG, CG, LSD, LPD) platforms.

Note:  Starting in FY13, the SPS program will be cancelled to support higher Departmental priorities.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SPS Improvement Program

Articles:
FY 2011 Accomplishments:
Shipboard Protection System - System design for other ship classes, integration with MK38 Mod 2 system.
FY 2012 Plans:
Shipboard Protection System - System design for other ship classes; developmental test events for previously designed systems.

4.708
0

3.871
0

-  

Accomplishments/Planned Programs Subtotals 4.708 3.871 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/8128:  SPS Program 16.450 31.291 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 66.939
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PROJECT
0166: SPS Improvement Program

D. Acquisition Strategy
Revised acquisition strategy is to orderly ramp down Shipboard Protection System (SPS) and initiate Task Force Defense efforts by FY13.

E. Performance Metrics
Successfully achieved Milestone C.  Successfully conduct SPS Block 3 Release 2 Critical Design Review (CDR).
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development (Crane) WR NSWC Crane:Crane IN 3.377 1.000 Nov 2011 -   -   -   0.000 4.377  

Hardware/Software
Development (Dahlgren) WR NSWC

Dahlgren:Dahlgren VA 5.443 1.000 Nov 2011 -   -   -   0.000 6.443  

Hardware/Software
Development (NG) Various

NORTHROP
GRUMMAN:Not
Specified

0.236 -   -   -   -   0.000 0.236  

Hardware/Software
Development (NAVAIR) WR NAVAIR/KDH:Pax River

MD 0.200 -   -   -   -   0.000 0.200  

Subtotal 9.256 2.000 -   -   -   0.000 11.256

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services
(CRANE) WR NSWC CRANE:Crane

IN 2.326 0.400 Nov 2011 -   -   -   0.000 2.726  

Engineering Services
(DAHLGREN) WR

NSWC
DAHLGREN:Dahlgren
VA

2.121 0.411 Nov 2011 -   -   -   0.000 2.532  

Engineering Services (IWS) C/FPIF IWS PERISCOPE
DETECT:Not Specified 4.193 -   -   -   -   0.000 4.193  

ILS FUNCTIONS WR
NSWC
DAHLGREN:Dahlgren
VA

2.680 0.500 Nov 2011 -   -   -   0.000 3.180  

Subtotal 11.320 1.311 -   -   -   0.000 12.631
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

T&E FUNCTIONS (COTF) WR COMOPTEVFOR:Norfolk
VA 0.618 -   -   -   -   0.000 0.618  

T&E FUNCTIONS (Dahlgren) WR
NSWC
DAHLGREN:Dahlgren
VA

1.498 0.250 Nov 2011 -   -   -   0.000 1.748  

T&E FUNCTIONS (Crane) WR NSWC CRANE:Crane
IN 0.914 0.250 Nov 2011 -   -   -   0.000 1.164  

Subtotal 3.030 0.500 -   -   -   0.000 3.530

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MANAGEMENT SUPPORT Various VARIOUS:VARIOUS 0.275 -   -   -   -   0.000 0.275  

TRAVEL Various Not Specified:Not
Specified 0.168 0.060 Nov 2011 -   -   -   0.000 0.228  

DAWDF Various Not Specified:Not
Specified 0.008 -   -   -   -   0.000 0.008  

Subtotal 0.451 0.060 -   -   -   0.000 0.511

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 24.057 3.871 -   -   -   0.000 27.928

Remarks
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PROJECT
0166: SPS Improvement Program

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 0166
Program Phases: CG PLATFORM DEV
Program Phases: CVN PLATFORM DEV
Program Phases: LHD/LHA PLATFORM DEV
Test and Evaluation: Development Test: DT-
C1 (DDG)
Test and Evaluation: Development Test: DT-
C2 (L-class)
Test and Evaluation: Development Test: DT-
C3 (CVN)
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0166: SPS Improvement Program

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0166
Program Phases: CG PLATFORM DEV 1 2012 4 2012
Program Phases: CVN PLATFORM DEV 1 2011 4 2011
Program Phases: LHD/LHA PLATFORM DEV 2 2012 4 2012
Test and Evaluation: Development Test: DT-C1 (DDG) 2 2011 3 2011
Test and Evaluation: Development Test: DT-C2 (L-class) 3 2012 4 2012
Test and Evaluation: Development Test: DT-C3 (CVN) 1 2012 2 2012
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PROJECT
2178: QRCC

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2178: QRCC 35.754 64.360 81.106 -   81.106 60.922 50.497 48.118 49.054 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Quick Reaction Combat Capability (QRCC) project implements an evolutionary acquisition of improved ship self defense capabilities against Anti-Ship Cruise
Missiles (ASCMs) for selected ships. The Ship Self Defense System (SSDS) is the integrating element of QRCC. The design integrates several existing stand-alone
Anti-Air Warfare (AAW) systems that do not individually provide the complete detection, control, and engagement capabilities needed against low flying, high speed
ASCMs with low radar cross sections. The SSDS integration concept fulfills the need for an automated detection, quick reaction and multi-target engagement capability
emphasizing performance in the littoral environment. SSDS replaces manual control of several self-defense systems with a single integrated capability under the
computer-aided control of ship operators. System design emphasizes use of non-developmental items, commercial standards, commercial processors, computer
program reuse and open system architecture. SSDS is a physically distributed, open system architecture computer network consisting of commercially available or
previously developed hardware. It includes the Navy's standard displays (AN/UYQ-70 and Common Display System) and command table for human-system interface,
commercially based local area network access units and interface units, and commercially available fiber optic cabling.

SSDS MK1 integrates the SPS-49A(V)1 radar, SPS-67(V)1 radar, AN/SLQ-32A/B electronic warfare system, Combat Identification Friend or Foe-Self Defense (CIFF-
SD), Rolling Airframe Missile (RAM) and Phalanx Close-In Weapon System and is installed on LSD41/49 class ships. SSDS MK1 successfully completed Operational
Evaluation in June 1997. SSDS received Milestone III Approval for Full Rate Production (Mar 98) and authority to integrate with ACDS and Cooperative Engagement
Capability (CEC) on CVN, LPD-17, LHD and LHA ship classes.

SSDS MK2 facilitates the incremental evolution and implementation of follow-on modifications. Development of SSDS MK2 leveraged critical experiments and re-
use of technology and software from SSDS MK1. SSDS MK2 integrates other ship self defense elements, such as AN/SPQ-9B radar, NATO Sea-sparrow system,
CEC and Tactical Data Links for joint interoperability. SSDS MK2 provides enhanced capabilities for Self Defense against air, and surface threats using both ownship
and remote data to address AAW Capstone requirements. SSDS MK2 becomes the integrated, coherent real time Command and Control System for Aircraft Carriers
and Amphibious ships. It will increase operational capabilities; improve combat readiness and Strike Group/Expeditionary Strike Group Interoperability; and promote
standardization. It introduces new shipboard tactical displays and support equipment via Tech Insertion and warfighting capability improvements via Advanced
Capability Builds (ACB). ACBs integrate advanced systems such as Dual Band Radar, Evolved Sea-Sparrow Missile (ESSM), RAM Block 2 missile, SLQ-32 SEWIP
Block 2 and MH-60R Helicopter to implement the warfighting capability improvements.

In order to meet the Navy's warfighting capabilities and modernization concepts described in SEA POWER 21, Navy Open Architecture (OA) is being introduced in
conjunction with SSDS P3I Commercial off the Shelf (COTS) Tech Refresh. This is the first step in unifying a set of war fighting functions into a single architecture
shared among many ship classes. This principle of commonality is a major mechanism for cost control and avoidances in the Navy's future war fighting systems.
Starting in 2008, SSDS MK 2 was rehosted existing tactical computer program applications to the Open Architecture Computing Environment (OACE) specifications/
equipment suite concurrent with P3I COTS Tech Insertion (TI) cycles, prior to migration and integration with other OA applications for implementation on future
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new construction ships or during future ship modernization. Tech Insertion cycles and equipment tech refresh are driven by COTS obsolescence. In FY09, system
development was initiated for SSDS MK1 Technology Refresh for the LSD 41/49 class ships. The effort will transition these ships to an SSDS MK OACE and SSDS
MK 2 single source library. New system designation is SSDS MK2 Mod 5C.  The system development effort encompasses tech insertion of new OA computing and
display equipment (Common Processor System (CPS) and Common Display System (CDS)), modifications and additions to the SSDS MK 2 software for an upgraded
interface with the Phalanx Closed-In-Weapon System (CIWS) Block 1B Baseline 2 and Battle Force Tactical Trainer (BFTT), and other unique LSD SSDS interfaces
and functionality. The first LSD SSDS MK 2 Mod 5C is programmed for FY14 installation after land-based Combat System Integration and Certification Testing with
IOC in FY15.  In FY10, SSDS MK 2 system development commenced for the first phase of migration to the Navy OA objective functional architecture designated as
SSDS MK 2 ACB-12/TI-12. ACB-12/TI-12 encompasses: implementation of common product line software components for System Track Management and Vehicle
Control; integration of the product line System Track Management components and associated data model with other SSDS software components and Combat System
interfaces (e.g. CEC, Dual Band Radar, ESSM and JUWL up-link, RAM Block 2 and CV-TSC); integration of new interfaces with SEWIP Block 2 ES, MH-60R and
Global Command & Control System-Maritime (GCCS-M) via Consolidated-Afloat Network and Enterprise Services (CANES); integration of Common Processors
System and Common Display System; and expansion of SSDS MK 2 Local Area Network (LAN) to OA Combat System LAN. ACB-12/TI-12 is planned for IOC in the
CVN 78, CVN 72 in FY16, and Amphibious Assault Ships in FY17. In FY11-FY13, advanced planning, analysis, and requirements definition will be undertaken for
SSDS MK 2 ACB-16/TI-16. ACB-16 warfighting improvement integration candidates include SEWIP Block 2 with automated radar designation decoy launch, CIWS and
SPS-48G Sensor Integration, interoperability of IFF Mode 5/S and Joint Strike Fighter, advanced MH-60R integration, total ship training capability updates and GCCS-
M Data Exchange via CANES. TI-16 will include COTS Hardware and Software Tech Insertion candidates for computing, display, network switching, interfaces and
information assurance devices to support system and equipment modernization driven by COTS obsolescence.  Funds were added in FY13 for the integration and test
of SSDS MK2 Link16 interoperability improvements in support of critical Strike Group interoperability improvements under the AEGIS Wholeness Initiative.

Prepare and conduct comprehensive Combat System test for Combat System and SSDS MK 2 hardware/software upgrades for the CVN, LPD 17, LHD, LHA 6 and
LSD ship classes. This includes Land Based testing at Wallops Island and At-Sea testing in the lead ships for specific ship class Combat System configuration and
testing in the Self Defense Test Ship. The testing encompasses test preparation, integration, engineering and development tests, data collection and analysis, and
resolution and verification of deficiency corrections. The SSDS MK 2 T&E support Combat System certification, the SSDS Test and Evaluation Master Plan (TEMP) and
the Air Warfare Ship Self Defense CAPSTONE Enterprise TEMP.

The initial Development Test and Evaluation (DT&E) and Follow On Operational Test and Evaluation (FOT&E) for SSDS MK 2 was conducted with the CVN 76 SSDS
MK 2 Mod 1 configuration in FY05. In FY07, the SSDS MK 2 FOT&E requirements were linked with the Air Warfare Ship Self Defense Enterprise T&E initiative to
combine At-Sea Combat System element DT&E and OT&E requirements to synergize the resources required for testing in the SSDS MK 2 ships and the Self Defense
Test Ship. The LPD-17 class SSDS MK 2 Mod 2 FOT&E was conducted in FY07/FY08 as part of the Enterprise T&E initiative. Live fire, Combat System end-to-end
testing was conducted against Anti Ship Cruise Missile targets in the Self Defense Test Ship in FY07/08/09 in the CVN/LHD/LPD configurations. FOT&E of ESSM
integration with SSDS MK 2 was initiated in the CVN class in FY08 and will extend through FY11. FOT&E for the CVN class SSDS MK 2 Mod 1B P3I OACE COTS
Tech Insertion was conducted in FY09. Future FOT&E includes the LHA 6 SSDS MK 2 Mod 4B configuration with the RAM Block 2 missile, the LSD SSDS MK 2 Mod
5C configuration with the Phalanx CIWS 1B Baseline 2 system, and CVN 78 SSDS MK 2 Mod 6C configuration with the Dual Band Radar, SEWIP Block 2 ES, ESSM
with JUWL up-link, and RAM Block 2.
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SSDS MK2 Development Test & Evaluation

Articles:
FY 2011 Accomplishments:
For CVN 71/LPD24/LHA 6 SSDS MK2 Mod 1B/2B/4B Configurations with RAM Block 2, ESSM integration and Linux OACE:
- Initiated Land Based system integration and engineering test for CVN71/LPD24/LHA 6;
- Completed Land Based system integration and engineering test for CVN71

For LSD SSDS MK2 Mod 5C configuration with the Phalanx CIWS Block 1B Baseline 2, RAM Block 2 and CPS/CDS equipment:
- Initiated Land Based system integration and engineering test for LSD 46.
FY 2012 Plans:
For CVN71/LPD24/LHA 6 SSDS MK2 Mod 1B/2B/4B Configurations with RAM Block 2 ESSM integration and Linux OACE:
- Complete Land Based system integration and engineering test for LPD24;
- Initiate Land Based DT for LHA 6;

For LSD SSDS MK2 Mod 5C configuration with the Phalanx CIWS Block 1B Baseline 2, RAM Block 2 and CPS/CDS equipment:
- Complete Land Based system integration and engineering test for LSD 46.

For CVN78 SSDS MK2 Mod 6C configuration with Dual Band Radar, CEC, TPX-42, STM, RAM Block 2 and CPS/CDS and
Combat System LAN
- Complete Land Based system integration and engineering test for CVN78 SSDS MK2 Engineering Software Releases for DBR
Common Array Power and Cooling System integration.
FY 2013 Plans:
For CVN71/LPD24/LHA 6 SSDS MK2 Mod 1B/2B/4B Configurations with RAM Block 2 integration and Linux OACE:
- Complete Land Based system integration and engineering test for LHA 6;
- Conduct Land Based DT for LHA 6;
- Conduct Live Fire At Sea Testing for LHA 6 in the Self Defense Test Ship (SDTS).

For LSD SSDS MK2 Mod 5C configuration with the Phalanx CIWS Block 1B Baseline 2, RAM Block 2 and CPS/CDS equipment:
- Conduct Land Based DT for LSD 50.

For CVN78 SSDS MK2 Mod 6C configuration with Dual Band Radar, CEC, TPX-42, STM, ESSM, RAM Block 2 and CPS/CDS
and Combat System LAN

13.161
0

17.341
0

21.463
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Initiate Land Based system integration and engineering test for CVN78 SSDS MK2 Engineering Software Releases for DBR
Track capability and Missile Integration Capabilities with ESSM and RAM Block 2. This includes missile integration testing of
ESSM X-Band JUWL uplink/downlink with the SSDS MK2 MOD6C, Dual Band Radar, and MK-29 launcher.
Title: SSDS MK2 Product Development-Advanced Capability Builds (ACB)/Technology Insertion

Articles:
FY 2011 Accomplishments:
Perform SSDS MK 2 System Development including integration of government furnished hardware and software to provide
Warfighting Capability Improvements via Advanced Capability Builds (ACB), and Open Architecture Computing Environment
(OACE) improvements and COTS obsolescence refresh via Technology Insertional Refresh. Product development encompasses
studies and analysis, modeling and simulation, system requirement engineering, critical experiments, hardware and software
design, software code development, advanced production units, hardware/software integration, factory system integration testing,
factory qualification testing, and system pre and post certification support during Combat System Integration Testing, Combat
System Certification testing, and Development Test and Evaluation (land-based and at-sea).

For LSD SSDS MK 2 Mod 5C Tech Insertion, complete software code development, advanced production units and, hardware/
software integration.

For CVN 78 SSDS MK 2 Mod 6C ACB-12/TI-12, complete hardware Preliminary Design Review (PDR), complete software
System Specification Review (SSR) for phase 1 of software development for product line system track manager integration, DBR
track integration and CPS, CDS and Combat System LAN.

Initiated  planning/analysis for ACB-16/TI-16 candidates for Warfighting Capability Improvements and Technology Insertion
Refresh.
FY 2012 Plans:
Perform SSDS MK 2 System Development including integration of government furnished hardware and software to provide
Warfighting Capability Improvements via Advanced Capability Builds (ACB), and Open Architecture Computing Environment
(OACE) improvements and COTS obsolescence refresh via Technology Insertional Refresh. Product development encompasses
studies and analysis, modeling and simulation, system requirement engineering, critical experiments, hardware and software
design, software code development, advanced production units, hardware/software integration, factory system integration testing,
factory qualification testing, and system pre and post certification support during Combat System Integration Testing, Combat
System Certification testing, and Development Test and Evaluation, land-based and at-sea.

22.593
0

47.019
0

59.643
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
For LSD SSDS MK 2 Mod 5C Tech Insertion, complete Factory System Integration Test and Factory Qualification Testing and
provide pre and post certification support during Combat System certification testing.

For CVN 78 SSDS MK 2 Mod 6C, complete hardware CDR and software PDR and CDR for phase 1 of software development and
SSR for second phase of software development for ESSM with JUWL up-link, SEWIP Block 2 ES and CV-TSC/MH-60R. Initiate
development of operator and maintenance training courses for SSDS MK 2 Mod 6C/1C ACB-12/TI-12.

For ACB-16/TI-16, define and generate documentation for Combat System requirements.
FY 2013 Plans:
Perform SSDS MK 2 System Development including integration of government furnished hardware and software to provide
Warfighting Capability Improvements via Advanced Capability Builds (ACB), and Open Architecture Computing Environment
(OACE) improvements and COTS obsolescence refresh via Technology Insertional Refresh. Product development encompasses
studies and analysis, modeling and simulation, system requirement engineering, critical experiments, hardware and software
design, software code development, advanced production units, hardware/software integration, factory system integration testing,
factory qualification testing, and system pre and post certification support during Combat System Integration Testing, Combat
System Certification testing, and Development Test and Evaluation, land-based and at-sea.

For CVN 78 SSDS MK 2 Mod 6C, complete software code and unit test for phase 1 of software development for product line
system track manager integration, DBR track integration and CPS, CDS and Combat System LAN; and complete software
PDR and CDR for phase 2 for ESSM with JUWL up-link, SEWIP Block 2 ES and CV-TSC/MH-60R.  Continue development
of operator and maintenance training courses for SSDS MK 2 Mod 6C/1C ACB-12/TI-12. This includes the development and
integration of product line software components (Product Line System Track Manager/Track Server) within SSDS MK2; the
required modifications to existing SSDS MK2 software for implementation of the common software components, and supporting
modifications for the new Combat System architecture and interfaces.

Conduct software integration and test of SSDS MK2 Link 16 interoperability improvement in support of Strike Group
interoperability improvements as part of the AEGIS Wholeness Initiative.

For ACB-16/TI-16, define and generate documentation for SSDS MK2 system requirements for software and hardware.
Accomplishments/Planned Programs Subtotals 35.754 64.360 81.106
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/5239: SSDS 43.239 54.324 55.371 0.000 55.371 53.207 69.080 77.522 64.234 Continuing Continuing
• RDTEN/0603382N: Advanced
Combat System Technology

1.613 1.418 1.506 0.000 1.506 1.571 1.733 1.762 1.793 Continuing Continuing

• RDTEN/0603658N: Cooperative
Engagement

57.198 54.783 56.512 0.000 56.512 71.776 64.469 86.867 77.385 Continuing Continuing

• RDTEN/0603582N: Combat
System Integration

33.323 34.123 56.551 0.000 56.551 36.592 32.827 33.569 34.157 Continuing Continuing

• RDTEN/0604307N: Surface
Combatant Cmbt Sys Eng

195.569 223.217 260.616 0.000 260.616 253.166 226.221 263.670 142.545 Continuing Continuing

D. Acquisition Strategy
The first SSDS MK 2 system procurements took place under a Cost Plus Award Fee (CPAF) contract in FY99 for the CVN 76, LPD 17, LPD 18 and CVN 69. Follow-on
equipment procurements for additional ships of the CVN, LPD and LHD classes were awarded on Firm Fixed Price (FFP) contracts. For those ships that will be receive
P3I OACE COTS tech Refresh hardware suites, the initial system Tech Refresh Development occurred under a CPAF type contract, with ship COTS conversion
equipment/kits procured on FFP contracts.

A new system engineering/design agent and Life Cycle Maintenance Cost Plus Fixed Fee (CPFF) contract was awarded in FY05 and a follow-on cost type
contract (with incentives), N00024-08-C-5122, was awarded on 30 Sept 2008, to support SSDS MK 2 system/software maintenance and system upgrades through
FY12 including the P3I COTS Tech Insertion cycles. The contract (N00024-08-C-5122) will be extended through FY17/FY18 timeframe for the completion of the
development, test, certification of SSDS MK2 (ACB12/TI12) for CVN78, CVN72, and Amphibious Assault Ships.  A follow on combat system engineering/SSDS design
agent contract is planned for competitive award in FY 14 for the development of SSDS MK2 ACB16.

E. Performance Metrics
Requirement Documents
- Ship Self Defense System (SSDS) Operational Requirement Document (ORD) approved April 1995 and validated in 1997.
- SSDS MK2 KPPs were promulgated in OPNAV N76 letter SER N766/1S649367 of 18 Dec 01.
* Subject: Ship Self Defense System (SSDS) Requirement Clarification of Key Performance Parameters (KPP)
and Measures of Suitability.
* Included the Interoperability KPP for CVN/LPD/LHD
- SSDS MK2 KPPs were clarified in OPNAV N86 letter SER N86F/7U178266 of 13 Nov 07.
* Subject: Ship Self Defense System (SSDS) Requirement Clarification of Key Performance Parameters (KPPs)
and Measures of Suitability and Effectiveness
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* Included Force Protection and Survivability KPPs
- Test and Evaluation Master Plan (TEMP No. 1400) For Ship Self Defense System (SSDS) Revision B, 5 Mar 2008.

Background
- SSDS MK1 OPEVAL was successfully completed June 1997 with a Milestone III approval in March 1998
- SSDS MK2 MOD 1 FOT&E was conducted on CVN 76 in 2005.  All KPP thresholds were met.  However, the system
was assessed as not suitable and not effective by COMOPTEVFOR based on the identification of SSDS MK2 and
Combat Systems deficiencies (24major, 37 minor deficiencies).
- SSDS MK 2 Mod 2 FOT&E was conducted in LPD 17-19 in 2007/2008. All KPPs thresholds were met and the system was
assessed OPERATIONALLY EFFECTIVE and OPERATIONALLY SUITABLE by COMOPTEVFOR in the 12 Feb 2010 report. 10 major and
minor deficiencies were identified against SSDS MK 2. (Also, major Warfare effects deficiencies were
identified against the LPD 17 class Combat System).
- SSDS MK 2 Mod 3A FOT&E was conducted in LHD 8 in Feb 2010. All KPPs thresholds were met and the system was
assessed OPERATIONALLY EFFECTIVE and OPERATIONALLY SUITABLE by COMOPTEVFOR in the 13 Dec 2010 report. 10
major deficiencies were identified against SSDS MK 2. (Also, major Warfare effects deficiencies were
identified against the LHD 8 Combat System).

Status
CVN SSDS MK 2 Mod 1
- 18 of 24 major deficiencies have been fixed/improved and verified as corrected or awaiting verification
by COMOPTEVFOR.  The status of the remaining 6 major deficiencies is as follows:
* 4 have been identified as future efforts
* 2 are radar design limitations that would require major system redesign.
LPD SSDS MK 2 Mod 2
- 3 of 10 major deficiencies have been fixed/improved and verified as corrected or awaiting verification
by COMOPTEVFOR.  The status of the remaining 7 major deficiencies is as follows:
* 3 have been identified as future efforts
* 3 are in analysis
* 1 would require major system redesign
LHD SSDS MK 2 Mod 3A
- 1 of 10 major deficiencies has been fixed/improved and verified as corrected or awaiting verification
by COMOPTEVFOR.  The status of the remaining 9 major deficiencies is as follows:
* 3 have been identified as future efforts
* 6 are in analysis



UNCLASSIFIED

PE 0604755N: Ship Self Def (Detect & Cntrl) UNCLASSIFIED
Navy Page 16 of 34 R-1 Line #127

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
2178: QRCC

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sys Eng/Safety (Dahlgren) WR NSWC DD:Dalhgren,
VA 47.795 4.073 Nov 2011 4.480 Oct 2012 -   4.480 Continuing Continuing Continuing

Systems Engineering (JHU) SS/FP JHU/APL:Laurel, MD 46.630 6.666 Apr 2012 7.333 Nov 2012 -   7.333 Continuing Continuing Continuing

Sys Eng/Training Dev (PHD) WR NSWC PHD:Pt
Hueneme, CA 19.916 2.407 Nov 2011 0.450 Oct 2012 -   0.450 Continuing Continuing Continuing

Sys Eng/ILS (CDSA) WR CDSA DN:Dam Neck,
VA 15.225 2.407 Nov 2011 1.554 Oct 2012 -   1.554 Continuing Continuing Continuing

Systems Engineering (IH) WR NSWC IH:Indian Head,
MD 3.056 -   -   -   -   Continuing Continuing Continuing

Systems Eng/Dev/Integrate
(5100) SS/CPAF Gen. Dyn.

(5100):Fairfax, VA 2.000 -   0.834 Nov 2012 -   0.834 Continuing Continuing Continuing

Display Development Kits SS/FP Lockheed Martin:St
Paul, MN 3.958 -   -   -   -   Continuing Continuing Continuing

Systems Eng/Dev/Integrate
(5110) SS/CPAF RSC (5110):San Diego,

CA 50.100 30.351 Nov 2011 42.050 Nov 2012 -   42.050 Continuing Continuing Continuing

Systems Eng/Dev/Integrate
(5132) SS/CPAF RSC (5132):San Diego,

CA 20.576 -   -   -   -   Continuing Continuing Continuing

Award Fees (5132) SS/CPAF RSC (5132):San Diego,
CA 3.603 -   -   -   -   Continuing Continuing Continuing

Systems Eng/Dev/Integrate
(5108) SS/CPAF RSC (5108):San Diego,

CA 98.646 -   -   -   -   Continuing Continuing Continuing

Systems Eng/Dev/Integrate
(5466) SS/CPAF RSC (5466):San Diego,

CA 20.353 -   -   -   -   Continuing Continuing Continuing

Systems Eng/Dev/Integrate
(5104) SS/CPFF RSC (5104):San Diego,

CA 23.685 -   -   -   -   Continuing Continuing Continuing

Award Fees (5108) SS/CPAF RSC (5108):San Diego,
CA 11.208 -   -   -   -   Continuing Continuing Continuing

Award Fees (5466) SS/CPAF RSC (5466):San Diego,
CA 2.163 -   -   -   -   Continuing Continuing Continuing

Systems Eng/Dev/Integrate SS/CPAF RSC
(5202):Portsmouth, RI -   -   1.794 Nov 2012 -   1.794 Continuing Continuing Continuing

RisK Reduction/EMD Various Various:Various 76.366 -   -   -   -   Continuing Continuing Continuing



UNCLASSIFIED

PE 0604755N: Ship Self Def (Detect & Cntrl) UNCLASSIFIED
Navy Page 17 of 34 R-1 Line #127

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
2178: QRCC

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Misc. Various Various:Various 4.513 -   -   -   -   Continuing Continuing Continuing
Systems Engineering
(Corona) WR NSWC Corona:Corona,

CA 0.644 0.200 Jan 2012 0.247 Oct 2012 -   0.247 Continuing Continuing Continuing

Subtotal 450.437 46.104 58.742 -   58.742

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

QA/RMA WR NSWC Corona:Corona,
CA 9.954 -   -   -   -   Continuing Continuing Continuing

Subtotal 9.954 -   -   -   -  

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NWAS:China Lake, CA -   -   1.150 Oct 2012 -   1.150 Continuing Continuing Continuing

Development Test &
Evaluation (PHD) WR NSWC PHD:Port

Hueneme, CA 74.294 6.517 Nov 2011 6.645 Oct 2012 -   6.645 Continuing Continuing Continuing

Development Test &
Evaluation (DD) WR NSWC DD:Dahlgren,

VA 5.760 0.205 Nov 2011 0.462 Oct 2012 -   0.462 Continuing Continuing Continuing

Development Test &
Evaluation (SCSC-WI) WR SCSC-WI:Wallops Is,

VA 39.772 5.944 Jan 2012 4.922 Oct 2012 -   4.922 Continuing Continuing Continuing

Development Test &
Evaluation (JHU) SS/FP JHU/APL:Laurel, MD 15.122 1.100 Apr 2012 1.637 Nov 2012 -   1.637 Continuing Continuing Continuing

Development Test &
Evaluation (Corona) WR NSWC Corona:Corona,

CA 3.798 1.070 Jan 2012 1.061 Oct 2012 -   1.061 Continuing Continuing Continuing

Development Test &
Evaluation (COTF) WR OPTEVFOR:Norfolk,

VA 3.250 0.412 Feb 2012 0.310 Oct 2012 -   0.310 Continuing Continuing Continuing
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation (5110) SS/CPFF RSC(5110):San Diego,

CA 10.754 1.000 Nov 2011 0.562 Nov 2012 -   0.562 Continuing Continuing Continuing

Development Test &
Evaluation (5466) SS/CPFF RSC(5432):Tucson, AZ 2.180 -   0.800 Nov 2012 -   0.800 Continuing Continuing Continuing

Development Test &
Evaluation SS/CPAF RSC

(5412):Portsmouth, RI -   -   1.326 Nov 2012 -   1.326 Continuing Continuing Continuing

Development Test &
Evaluation SS/CPAF RSC (5202):St. Pete,

FL -   -   0.900 Nov 2012 -   0.900 Continuing Continuing Continuing

Development Test &
Evaluation (CDSA) WR CDSA DN:Dam Neck,

VA 1.461 0.205 Nov 2011 0.786 Nov 2012 -   0.786 Continuing Continuing Continuing

Miscellaneous Various Various:Not Specified 5.546 -   -   -   -   Continuing Continuing Continuing
Subtotal 161.937 16.453 20.561 -   20.561

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPAF Not Specified:Not

Specified 19.856 1.803 Apr 2012 1.803 Nov 2012 -   1.803 Continuing Continuing Continuing

Subtotal 19.856 1.803 1.803 -   1.803

Remarks
Program Management Support accounts for three SEAPORT contracts, Alion (01D7013), NGIT (01D7026), and SAIC (04D4119), each funded less than 1.0M respectively, and
therefore, account for the aggregate total specified for each fiscal year. These contracts provide services in the areas of financial management, configuration management, testing
evaluation, and engineering support.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 642.184 64.360 81.106 -   81.106

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2178
SSDS MK 2 MOD 5C (LSD) - SYS ENG/DESIGN/CODE/APU/TEST 1 2011 2 2012
SSDS MK 2 MOD 5C (LSD) - FACTORY SYS INTEGRATION TEST (FSIT) 2 2012 3 2012
SSDS MK 2 MOD 5C (LSD) - FACTORY QUALIFICATION TEST (FQT) 3 2012 4 2012
SSDS MK 2 MOD 5C (LSD) - PRE&POST CERT SUPPORT 4 2012 4 2013
SSDS MK 2 MOD 5C (LSD) - T&E - SIT/ENG TEST/WSI2T AT WALLOPS 4 2011 4 2013
SSDS MK 2 MOD 5C (LSD) - T&E - LSD 50 DT/CSSQT 2 2015 3 2015
SSDS MK 2 MOD 5C (LSD) - T&E - LSD 52 DT/OT/CSSQT 3 2015 4 2015
SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST 1 2011 1 2014

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-HW PDR 2 2011 2 2011

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-SSR 1 2 2011 2 2011

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-HW CDR 2 2012 2 2012

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-SW PDR 1 1 2012 1 2012

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-SFR 2 2 2012 2 2012

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-SSR 2 1 2013 1 2013

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-SW CDR 1 3 2012 3 2012
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Start End
Events by Sub Project Quarter Year Quarter Year

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-SW PDR 2 1 2013 1 2013

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/
CODE/APU/TEST-SW CDR 2 2 2013 2 2013

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - FACTORY SYS INTEGRATION TEST
(FSIT 1) 2 2014 2 2014

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - FACTORY QUALIFICATION TEST (FQT
1) 3 2014 3 2014

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - PRE & POST CERT SUPPORT 3 2014 4 2017
SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E -SIT/ENG TEST AT WALLOPS 4 2012 3 2014
SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E - ET/DT/OA-III K AT WALLOPS 4 2014 4 2016
SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT/ENG TEST/WSI2T #1 AT
WALLOPS 1 2015 2 2015

SSDS MK2 MOD 1C - CVN 68 ACB12/TI12 - FACTORY SYS INTEGRATION TEST
(FSIT 2) 2 2015 2 2015

SSDS MK2 MOD 1C - CVN 68 ACB12/TI12 - FACTORY QUALIFICATION TEST (FQT
2) 3 2015 3 2015

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT/ENG TEST/WSI2T #2 AT
WALLOPS 1 2016 2 2016

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT III K (ON CVN78) 1 2016 2 2016
Amphibious Ships SSDS MK2 ACB12/TI12 - FACTORY SYS INTEGRATION TEST
(FSIT 3) 2 2016 2 2016

Amphibious Ships SSDS MK2 ACB12/TI12 - FACTORY QUALIFICATION TEST (FQT
3) 3 2016 3 2016

SDTS-SSDS MK 2 MOD 6C T&E-DT/OT ET 09 3 2016 2 2017
SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT III K ET 10/CSSQT (ON CVN78) 1 2017 1 2017
SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT/ENG TEST/WSI2T #3 AT
WALLOPS 1 2017 3 2017
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Start End
Events by Sub Project Quarter Year Quarter Year

SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT/OT-III K / ET 10 (ON CVN78) 4 2017 4 2017
SSDS MK 2 MOD 1E-CVN/Amphib ACB16/TI16 -PLANNING /ANALYSIS 3 2011 4 2011
SSDS MK 2 MOD 1E-CVN/Amphib ACB16TI16 - SYS ENG/CS REQTS 1 2012 4 2012
SSDS MK 2 MOD 1E-CVN/Amphib ACB16TI16 - SSDS SW/HW REQTS 1 2013 4 2013
SSDS MK 2 P3I OACE MOD 1B 8.06 (CVN 75/71/76) T&E-SIT/ENG TEST/WSI2T AT
WI 1 2011 4 2011

SSDS MK 2 P3I OACE MOD 2B 8.06 (LPD 20/24/25) T&E-SIT/ENG TEST/WSI2T AT
WI 2 2011 4 2012

SSDS MK 2 P3I OACE MOD 4B 8.06 (LHA 6) T&E-SIT /ENT TEST/DT/WSI2T AT WI 4 2011 4 2013
SSDS MK 2 P3I OACE MOD 4B 8.06 (LHA 6) T&E-DT/OT-III I /ET06/ CSSQT 2 2015 3 2015
SDTS-SSDS MK 2 MOD 1B T&E-DT/OT ET 03 4 2011 4 2011
SDTS-SSDS MK 2 MOD 4B T&E-DT/OT ET 05 Phase 1 1 2013 2 2013
SDTS-SSDS MK 2 MOD 4B T&E-DT/OT ET 05 Phase 2 3 2015 3 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3172: Joint Non-Lethal Weapons 8.064 1.334 5.379 -   5.379 10.906 5.134 2.657 2.676 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Funding for Integrated Swimmer Defense (ISD) moved to project 3306 starting in FY12.

A. Mission Description and Budget Item Justification
The scope of this project is to provide the fleet Expeditionary (specifically the Maritime Expeditionary Security Force) units with the capability of a portable maritime
system to engage contacts of interest once they have been detected.  Long Range Ocular Interruption (LROI) consists of efforts to develop and demonstrate a long
range laser warning and dazzle system for use in maritime environment. The device is designed to issue clear and unambiguous optically dazzling warnings at long
ranges (in excess of 1000m) to personnel, vehicles, vessels, (and potentially aircraft) approaching Navy, Coast Guard, or Army ships, ground assets, and critical
maritime infrastructure.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Non-Lethal Weapons Development

Articles:
FY 2011 Accomplishments:
Supported completion of Increment I CPD, Increment I MS C and Full-Rate Production (FRP development). Supported Analysis of
Alternatives (AoA).
FY 2012 Plans:
Support program planning for technology investment resulting from the Analysis of Alternatives (AoA).  Develop non-lethal, vessel-
entanglement technologies to stop small and medium sized vessels in response to CENTCOM JUONS CC-0371.  Effort will
involve design and fabrication of launchers and payloads (i.e. nets used for entanglement of vessels' propellers).
FY 2013 Plans:
Support design refinement for the Long Range Ocular Interrupter (LROI) and other systems resulting from the Analysis of
Alternatives (AoA).

2.064
0

0.409
0

3.979
0

Title: Non-Lethal Weapons Testing
Articles:

FY 2011 Accomplishments:

6.000
0

0.925
0

1.400
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Completed update of User Operational Evaluation Systems (UOES)2 system to the first Increment I.  Accomplished
developmental testing.
FY 2012 Plans:
Complete development of Request For Proposal (RFP) package to support system production Post Milestone C.  Also plan to test
non-lehtal, vessel-entanglement technologies on various representative vessels.
FY 2013 Plans:
Test Long Range Ocular Interrupter (LROI) components and other Non-lethal capabilities resulting from Analysis of Alternatives
(AoA).

Accomplishments/Planned Programs Subtotals 8.064 1.334 5.379

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/8128: NCW Forces Active 0.000 0.000 1.844 0.000 1.844 4.338 1.922 5.504 6.921 Continuing Continuing

D. Acquisition Strategy
The acquisition strategy includes the assessment of mature technologies, strategies and potential system capabilities matched against identified capability gaps that
can be used in a flexible response posture. Selected capabilities will be based on AoA and best material approach to meet expeditionary and afloat force protection
requirements. Technology development will occur in FY12-13 culminating in an Engineering and Manufacturing Development (EMD) phase commencing in FY14.
Successful capabilities will require cross-integration onto existing Navy platforms and ensure compatibility/interoperability within the expeditionary context. Multiple
solutions could be output based on overall satisfaction of technical and operational requirements, acquisition life cycle costs, and forecasted procurement quantity
needs.

Received $3.5M via Omnibus ATR in late FY11. Funds are required to develop Naval Forces CENTCOM non-lethal technologies
designed to stop small and medium sized vessels via entanglement of the propeller in response to JUONS CC-0371.

E. Performance Metrics
Complete material solution analysis and technical development strategy.  Conduct Capability Development Document (CDD) process.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering WR NSWC
Dahlgren:Dahlgren VA 5.956 0.500 Feb 2012 2.479 Feb 2013 -   2.479 Continuing Continuing Continuing

System Engineering WR
NSWC Port
Hueneme:Port
Hueneme CA

0.400 0.254 Feb 2012 0.400 Feb 2013 -   0.400 Continuing Continuing Continuing

System Engineering WR NSWC Crane:Crane IN 0.400 0.180 Feb 2012 0.900 Feb 2013 -   0.900 Continuing Continuing Continuing
Subtotal 6.756 0.934 3.779 -   3.779

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management WR NUWC
Newport:Newport, RI 2.857 -   -   -   -   Continuing Continuing Continuing

Engineering Services (NSWC) WR NSWC Panama
City:Panama City, FL 1.200 -   -   -   -   0.000 1.200  

Subtotal 4.057 -   -   -   -  

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation WR
NSWC
Carderock:Bethesda
MD

0.300 -   -   -   -   0.000 0.300  

Test and Evaluation MIPR
Military Sealift
Command:Washington
DC

2.200 -   -   -   -   0.000 2.200  

Test and Evaluation WR COMOPTEVFOR:Norfolk
VA 3.325 0.100 Feb 2012 1.000 Feb 2013 -   1.000 Continuing Continuing Continuing

Subtotal 5.825 0.100 1.000 -   1.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management WR NSWC
Dahlgren:Dahlgren VA 3.292 0.300 Feb 2012 0.600 Feb 2013 -   0.600 Continuing Continuing Continuing

DAWDF Various Not Specified:Not
Specified 0.018 -   -   -   -   0.000 0.018  

Subtotal 3.310 0.300 0.600 -   0.600

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 19.948 1.334 5.379 -   5.379

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3172
Acquisition Milestones: CDD 2 2013 2 2013
Acquisition Milestones: Milestone B 3 2013 3 2013
Acquisition Milestones: CPD 2 2016 2 2016
System Development: Technology Development 4 2011 4 2013
System Development: Expeditionary EDM Development 1 2014 4 2016
System Development: Ship EDM Development 3 2015 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3306: Integrated Swimmer Defense (ISD)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3306: Integrated Swimmer Defense
(ISD)

-   1.657 1.177 -   1.177 1.204 1.219 1.239 1.263 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Funding moved from project 3172 starting in FY12.

A. Mission Description and Budget Item Justification
The scope of this project is to provide the fleet Expeditionary (specifically the Maritime Expeditionary Security Force) units with the capability of a portable maritime
Integrated Swimmer Defense (ISD) system to engage combat swimmers/divers or unknown individuals underwater once they have been detected. The ISD program
combines the detection and engagement operations in order to complete the swimmer defense picture for the fleet. The objective of the integrated swimmer defense
system (ISD) is the development and deployment of an integrated system capable of being deployed by the expeditionary harbor security units (primarily the Maritime
Expeditionary Security Force). ISD will be designed to detect, track, classify, warn, deter and neutralize divers' and swimmers' threats. ISD is important to protecting
high value assets within harbors from the increasing threat of waterborne terrorist or combatant attacks.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Integrated Swimmer Defense

Articles:
FY 2012 Plans:
Development of project documentation (CONOPS and CPD).  Supports preparation for Milestone C decision.
FY 2013 Plans:
Continue development of project documentation (CONOPS and CPD).  Implement additional development efforts for LRIP.

-   1.657
0

1.177
0

Accomplishments/Planned Programs Subtotals -   1.657 1.177

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/8128: NCW Forces Active 0.000 0.000 0.000 0.000 0.000 3.920 5.700 5.920 5.920 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3306: Integrated Swimmer Defense (ISD)

D. Acquisition Strategy
The acquisition strategy includes the integration of swimmer/diver detection sensors and using software to fuse the sensor track data thereby creating an end to end
combat system capability for swimmer/diver defense.  The ISD program of record system configuration will be produced through an Acquisition Category (ACAT)
program to procure component systems needed to bring the performance of the UOES prototypes up to the full production requirements.

E. Performance Metrics
User Operational Evaluation Systems (UOES) will culminate defined set of system capabilities and limitations.  Define level specifications and technical data packages.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3306: Integrated Swimmer Defense (ISD)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development WR NSWC:TBD -   0.200 Feb 2012 0.300 Feb 2013 -   0.300 Continuing Continuing Continuing

Hardware/Software
Development - FNC WR NUWC

Newport:Newport RI -   0.100 Feb 2012 -   -   -   Continuing Continuing Continuing

Hardware/Software
Development - FNC Detection
and Targeting

WR NUWC
Newport:Newport RI -   0.125 Feb 2012 -   -   -   Continuing Continuing Continuing

Subtotal -   0.425 0.300 -   0.300

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services WR NSWC:TBD -   0.679 Feb 2012 0.295 Feb 2013 -   0.295 Continuing Continuing Continuing
Subtotal -   0.679 0.295 -   0.295

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation WR NSWC:TBD -   0.290 Feb 2012 0.300 Feb 2013 -   0.300 Continuing Continuing Continuing
Subtotal -   0.290 0.300 -   0.300

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management WR NSWC:TBD -   0.263 Feb 2012 0.282 Feb 2013 -   0.282 Continuing Continuing Continuing
Subtotal -   0.263 0.282 -   0.282
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3306: Integrated Swimmer Defense (ISD)

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   1.657 1.177 -   1.177

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3306: Integrated Swimmer Defense (ISD)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3306: Integrated Swimmer Defense (ISD)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3306
Acquisition Milestones: Increment I CPD 4 2011 4 2011
Acquisition Milestones: Increment I IOC 3 2013 3 2013
Acquisition Milestones: Increment I MS C/FRPDR 4 2012 4 2012
Acquisition Milestones: Increment I FOC 4 2015 4 2015
Acquisition Milestones: Increment I IOT&E 2 2013 2 2013
Test and Evaluation: Increment I EDM Testing 1 2011 3 2011
Program Phases: Increment 1 Production 3 2013 4 2015
Program Phases: Increment 1 Operations and Support 3 2013 4 2016
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             This program element consolidates currently ongoing and planned programmatic efforts related to Detect & Control aspects of Ship Self Defense (SSD) to facilitate effective planning and management of these efforts and to exploit the synergistic relationship inherent in each. Analysis and demonstration have established that surface SSD based on single-sensor detection point-to-point control architecture performs marginally against current and projected Anti-Ship Cruise Missile (ASCM) threats.  The supersonic seaskimming ASCM reduces the effective battle space to the horizon and the available reaction time-line to less than 30 seconds from first opportunity to detect until the ASCM impacts its target ship.  Against such a threat, multi-sensor integration is required for effective detection, and parallel processing is essential to reduce reaction time to acceptable levels and to provide vital coordination/integration of hardkill and softkill assets. These SSD projects address and coordinate the detect and control functions necessary to meet the rigorous SSD requirements within a development structure dedicated to systems engineering. 

DETECTION: Improvements in coordinated sensor performance to increase the probability of detecting low altitude, low observable targets are to be achieved through the synergism gained from the integration of dissimilar sensor sources.  Multi-sensor integration is being addressed through the efforts of Quick Reaction Combat Capability (QRCC) (2178), while sensor improvements were addressed through the SPS Improvements (0166).  These provide improvements to both active and passive detection. 

CONTROL: Multi-sensor integration, parallel processing and the coordination of hardkill/softkill capabilities in an automated, doctrine-based response to the ASCM threats are the cornerstones of Ship Self Defense System (SSDS) being developed through QRCC (2178) efforts.  In addition, that project provides for the central system engineering management of SSD developments, including efforts required to integrate SSDS with the Advanced Combat Direction System (ACDS) functionality for those ships having a CDS with the Open Architecture Computing Environment and with advanced sensor, weapon and C4I upgrades.

Shipboard Protection System (SPS) develops an integrated shipboard, suite of systems designed to detect, identify, and engage asymmetric surface threats.

Integrated Swimmer Defense (ISD) scope is to provide the Navy Expeditionary security forces with capabilities of a portable marine integrated swimmer defense system (ISDS) to engage combat swimmers/divers or unknown individuals underwater once they have been detected.

Non-Lethal Weapons provides a long range laser warning and dazzle systems for use in the maritime environment.  Optical warning and distraction has been identified by the services as a possible technology solution to mitigate and/or address several known joint non-lethal capability gaps.
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                 $3.5M was added in FY11 for the development of Non Lethal vessel-entanglement technologies. 
$3.3M was added in FY13 for the integration and test of SSDS MK2 Link 16 interoperability improvements in support of critical Strike Group interoperability improvements under the AEGIS Wholeness Initiative.
$4.5M was added in FY13 for the development of Non Lethal Weapons.
$3.48M was removed in FY13 due to cancellation of the SPS program.
$10.8M was added in FY13 for SSDS MK2 MOD6C ACB12 Product Development for the development and integration of product line software components for the new CVN78 combat system interfaces. This also includes funds for development test and evaluation for ESSM Missile integration testing with SSDS MK2 MOD6C and Dual Band Radar.
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                         Shipboard Protection System (SPS) develops an integrated shipboard, suite of systems designed to detect, identify, and engage asymmetric surface threats. Capabilities include: Surface Surveillance System, MK 49 stabilized gun mounts and Non-Lethal weapons/devices. The surface surveillance system integrates EO/IR sensors, and radar into a common tactical surveillance system. Stabilized guns: provide integrated lethal engagement capability against asymmetric threats. Non-lethal weapons (NLW) assist in determining intent and target discrimination. SPS is to be fielded in blocks through evolutionary acquisition. The block approach facilitates the early delivery of enhanced situational awareness capability. Future blocks will introduce lethal and non-lethal effectors with total detect to engage capability integration. The SPS 'End State System' will provide Navy vessels with the ability, in foreign and domestic ports, to protect themselves from attacks by asymmetric surface threats. This ability requires that information necessary to seamlessly execute the detect-to-engage sequence be collected, processed, communicated, and acted upon before threats reach their objectives.  Due to the requirement for 360 degree coverage for situational awareness and engagement, design variants are required to ensure coverage requirements are met for larger (CVN, LHA, LHD) as well as smaller (DDG, CG, LSD, LPD) platforms.


Note:  Starting in FY13, the SPS program will be cancelled to support higher Departmental priorities.
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                         Revised acquisition strategy is to orderly ramp down Shipboard Protection System (SPS) and initiate Task Force Defense efforts by FY13.
                         Successfully achieved Milestone C.  Successfully conduct SPS Block 3 Release 2 Critical Design Review (CDR).
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                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.532
                                        
                                    
                                     
                                         Engineering Services (IWS)
                                         C
                                         FPIF
                                         IWS PERISCOPE DETECT
                                         Not Specified
                                         
                                             4.193
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.193
                                        
                                    
                                     
                                         ILS FUNCTIONS
                                         WR
                                         NSWC DAHLGREN
                                         Dahlgren VA
                                         
                                             2.680
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.180
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         T&E FUNCTIONS (COTF)
                                         WR
                                         COMOPTEVFOR
                                         Norfolk VA
                                         
                                             0.618
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.618
                                        
                                    
                                     
                                         T&E FUNCTIONS (Dahlgren)
                                         WR
                                         NSWC DAHLGREN
                                         Dahlgren VA
                                         
                                             1.498
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.748
                                        
                                    
                                     
                                         T&E FUNCTIONS (Crane)
                                         WR
                                         NSWC CRANE
                                         Crane IN
                                         
                                             0.914
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.164
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         MANAGEMENT SUPPORT
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.275
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.275
                                        
                                    
                                     
                                         TRAVEL
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.168
                                             
                                                 0.060
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.228
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.008
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.008
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 0166
                                 
                                     
                                         Program Phases: CG PLATFORM DEV
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Program Phases: CVN PLATFORM DEV
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Program Phases: LHD/LHA PLATFORM DEV
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Development Test: DT-C1 (DDG)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Development Test: DT-C2 (L-class)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Development Test: DT-C3 (CVN)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2178
                     QRCC
                     
                         35.754
                         64.360
                         81.106
                         81.106
                         0.000
                         60.922
                         50.497
                         48.118
                         49.054
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Quick Reaction Combat Capability (QRCC) project implements an evolutionary acquisition of improved ship self defense capabilities against Anti-Ship Cruise Missiles (ASCMs) for selected ships. The Ship Self Defense System (SSDS) is the integrating element of QRCC. The design integrates several existing stand-alone Anti-Air Warfare (AAW) systems that do not individually provide the complete detection, control, and engagement capabilities needed against low flying, high speed ASCMs with low radar cross sections. The SSDS integration concept fulfills the need for an automated detection, quick reaction and multi-target engagement capability emphasizing performance in the littoral environment. SSDS replaces manual control of several self-defense systems with a single integrated capability under the computer-aided control of ship operators. System design emphasizes use of non-developmental items, commercial standards, commercial processors, computer program reuse and open system architecture. SSDS is a physically distributed, open system architecture computer network consisting of commercially available or previously developed hardware. It includes the Navy's standard displays (AN/UYQ-70 and Common Display System) and command table for human-system interface, commercially based local area network access units and interface units, and commercially available fiber optic cabling.

SSDS MK1 integrates the SPS-49A(V)1 radar, SPS-67(V)1 radar, AN/SLQ-32A/B electronic warfare system, Combat Identification Friend or Foe-Self Defense (CIFF-SD), Rolling Airframe Missile (RAM) and Phalanx Close-In Weapon System and is installed on LSD41/49 class ships. SSDS MK1 successfully completed Operational Evaluation in June 1997. SSDS received Milestone III Approval for Full Rate Production (Mar 98) and authority to integrate with ACDS and Cooperative Engagement Capability (CEC) on CVN, LPD-17, LHD and LHA ship classes.

SSDS MK2 facilitates the incremental evolution and implementation of follow-on modifications. Development of SSDS MK2 leveraged critical experiments and re-use of technology and software from SSDS MK1. SSDS MK2 integrates other ship self defense elements, such as AN/SPQ-9B radar, NATO Sea-sparrow system, CEC and Tactical Data Links for joint interoperability. SSDS MK2 provides enhanced capabilities for Self Defense against air, and surface threats using both ownship and remote data to address AAW Capstone requirements. SSDS MK2 becomes the integrated, coherent real time Command and Control System for Aircraft Carriers and Amphibious ships. It will increase operational capabilities; improve combat readiness and Strike Group/Expeditionary Strike Group Interoperability; and promote standardization. It introduces new shipboard tactical displays and support equipment via Tech Insertion and warfighting capability improvements via Advanced Capability Builds (ACB). ACBs integrate advanced systems such as Dual Band Radar, Evolved Sea-Sparrow Missile (ESSM), RAM Block 2 missile, SLQ-32 SEWIP Block 2 and MH-60R Helicopter to implement the warfighting capability improvements.

In order to meet the Navy's warfighting capabilities and modernization concepts described in SEA POWER 21, Navy Open Architecture (OA) is being introduced in conjunction with SSDS P3I Commercial off the Shelf (COTS) Tech Refresh. This is the first step in unifying a set of war fighting functions into a single architecture shared among many ship classes. This principle of commonality is a major mechanism for cost control and avoidances in the Navy's future war fighting systems. Starting in 2008, SSDS MK 2 was rehosted existing tactical computer program applications to the Open Architecture Computing Environment (OACE) specifications/ equipment suite concurrent with P3I COTS Tech Insertion (TI) cycles, prior to migration and integration with other OA applications for implementation on future new construction ships or during future ship modernization. Tech Insertion cycles and equipment tech refresh are driven by COTS obsolescence. In FY09, system development was initiated for SSDS MK1 Technology Refresh for the LSD 41/49 class ships. The effort will transition these ships to an SSDS MK OACE and SSDS MK 2 single source library. New system designation is SSDS MK2 Mod 5C.  The system development effort encompasses tech insertion of new OA computing and display equipment (Common Processor System (CPS) and Common Display System (CDS)), modifications and additions to the SSDS MK 2 software for an upgraded interface with the Phalanx Closed-In-Weapon System (CIWS) Block 1B Baseline 2 and Battle Force Tactical Trainer (BFTT), and other unique LSD SSDS interfaces and functionality. The first LSD SSDS MK 2 Mod 5C is programmed for FY14 installation after land-based Combat System Integration and Certification Testing with IOC in FY15.  In FY10, SSDS MK 2 system development commenced for the first phase of migration to the Navy OA objective functional architecture designated as SSDS MK 2 ACB-12/TI-12. ACB-12/TI-12 encompasses: implementation of common product line software components for System Track Management and Vehicle Control; integration of the product line System Track Management components and associated data model with other SSDS software components and Combat System interfaces (e.g. CEC, Dual Band Radar, ESSM and JUWL up-link, RAM Block 2 and CV-TSC); integration of new interfaces with SEWIP Block 2 ES, MH-60R and Global Command & Control System-Maritime (GCCS-M) via Consolidated-Afloat Network and Enterprise Services (CANES); integration of Common Processors System and Common Display System; and expansion of SSDS MK 2 Local Area Network (LAN) to OA Combat System LAN. ACB-12/TI-12 is planned for IOC in the CVN 78, CVN 72 in FY16, and Amphibious Assault Ships in FY17. In FY11-FY13, advanced planning, analysis, and requirements definition will be undertaken for SSDS MK 2 ACB-16/TI-16. ACB-16 warfighting improvement integration candidates include SEWIP Block 2 with automated radar designation decoy launch, CIWS and SPS-48G Sensor Integration, interoperability of IFF Mode 5/S and Joint Strike Fighter, advanced MH-60R integration, total ship training capability updates and GCCS-M Data Exchange via CANES. TI-16 will include COTS Hardware and Software Tech Insertion candidates for computing, display, network switching, interfaces and information assurance devices to support system and equipment modernization driven by COTS obsolescence.  Funds were added in FY13 for the integration and test of SSDS MK2 Link16 interoperability improvements in support of critical Strike Group interoperability improvements under the AEGIS Wholeness Initiative.

Prepare and conduct comprehensive Combat System test for Combat System and SSDS MK 2 hardware/software upgrades for the CVN, LPD 17, LHD, LHA 6 and LSD ship classes. This includes Land Based testing at Wallops Island and At-Sea testing in the lead ships for specific ship class Combat System configuration and testing in the Self Defense Test Ship. The testing encompasses test preparation, integration, engineering and development tests, data collection and analysis, and resolution and verification of deficiency corrections. The SSDS MK 2 T&E support Combat System certification, the SSDS Test and Evaluation Master Plan (TEMP) and the Air Warfare Ship Self Defense CAPSTONE Enterprise TEMP.

The initial Development Test and Evaluation (DT&E) and Follow On Operational Test and Evaluation (FOT&E) for SSDS MK 2 was conducted with the CVN 76 SSDS MK 2 Mod 1 configuration in FY05. In FY07, the SSDS MK 2 FOT&E requirements were linked with the Air Warfare Ship Self Defense Enterprise T&E initiative to combine At-Sea Combat System element DT&E and OT&E requirements to synergize the resources required for testing in the SSDS MK 2 ships and the Self Defense Test Ship. The LPD-17 class SSDS MK 2 Mod 2 FOT&E was conducted in FY07/FY08 as part of the Enterprise T&E initiative. Live fire, Combat System end-to-end testing was conducted against Anti Ship Cruise Missile targets in the Self Defense Test Ship in FY07/08/09 in the CVN/LHD/LPD configurations. FOT&E of ESSM integration with SSDS MK 2 was initiated in the CVN class in FY08 and will extend through FY11. FOT&E for the CVN class SSDS MK 2 Mod 1B P3I OACE COTS Tech Insertion was conducted in FY09. Future FOT&E includes the LHA 6 SSDS MK 2 Mod 4B configuration with the RAM Block 2 missile, the LSD SSDS MK 2 Mod 5C configuration with the Phalanx CIWS 1B Baseline 2 system, and CVN 78 SSDS MK 2 Mod 6C configuration with the Dual Band Radar, SEWIP Block 2 ES, ESSM with JUWL up-link, and RAM Block 2.
                         
                             
                                 SSDS MK2 Development Test & Evaluation
                                 
                                     
                                         13.161
                                         0
                                         
						For CVN 71/LPD24/LHA 6 SSDS MK2 Mod 1B/2B/4B Configurations with RAM Block 2, ESSM integration and Linux OACE:
- Initiated Land Based system integration and engineering test for CVN71/LPD24/LHA 6;
- Completed Land Based system integration and engineering test for CVN71

For LSD SSDS MK2 Mod 5C configuration with the Phalanx CIWS Block 1B Baseline 2, RAM Block 2 and CPS/CDS equipment:
- Initiated Land Based system integration and engineering test for LSD 46.


					
                                    
                                
                                 
                                     
                                         17.341
                                         0
                                         
						For CVN71/LPD24/LHA 6 SSDS MK2 Mod 1B/2B/4B Configurations with RAM Block 2 ESSM integration and Linux OACE:
- Complete Land Based system integration and engineering test for LPD24;
- Initiate Land Based DT for LHA 6;

For LSD SSDS MK2 Mod 5C configuration with the Phalanx CIWS Block 1B Baseline 2, RAM Block 2 and CPS/CDS equipment:
- Complete Land Based system integration and engineering test for LSD 46.

For CVN78 SSDS MK2 Mod 6C configuration with Dual Band Radar, CEC, TPX-42, STM, RAM Block 2 and CPS/CDS and Combat System LAN
- Complete Land Based system integration and engineering test for CVN78 SSDS MK2 Engineering Software Releases for DBR 
Common Array Power and Cooling System integration. 
					
                                    
                                     
                                         21.463
                                         0
                                    
                                     
                                         21.463
                                         0
                                         
					For CVN71/LPD24/LHA 6 SSDS MK2 Mod 1B/2B/4B Configurations with RAM Block 2 integration and Linux OACE:
- Complete Land Based system integration and engineering test for LHA 6;
- Conduct Land Based DT for LHA 6;
- Conduct Live Fire At Sea Testing for LHA 6 in the Self Defense Test Ship (SDTS).

For LSD SSDS MK2 Mod 5C configuration with the Phalanx CIWS Block 1B Baseline 2, RAM Block 2 and CPS/CDS equipment:
- Conduct Land Based DT for LSD 50.

For CVN78 SSDS MK2 Mod 6C configuration with Dual Band Radar, CEC, TPX-42, STM, ESSM, RAM Block 2 and CPS/CDS and Combat System LAN
- Initiate Land Based system integration and engineering test for CVN78 SSDS MK2 Engineering Software Releases for DBR Track capability and Missile Integration Capabilities with ESSM and RAM Block 2. This includes missile integration testing of ESSM X-Band JUWL uplink/downlink with the SSDS MK2 MOD6C, Dual Band Radar, and MK-29 launcher.



				
                                    
                                
                            
                             
                                 SSDS MK2 Product Development-Advanced Capability Builds (ACB)/Technology Insertion
                                 
                                     
                                         22.593
                                         0
                                         
						Perform SSDS MK 2 System Development including integration of government furnished hardware and software to provide Warfighting Capability Improvements via Advanced Capability Builds (ACB), and Open Architecture Computing Environment (OACE) improvements and COTS obsolescence refresh via Technology Insertional Refresh. Product development encompasses studies and analysis, modeling and simulation, system requirement engineering, critical experiments, hardware and software design, software code development, advanced production units, hardware/software integration, factory system integration testing, factory qualification testing, and system pre and post certification support during Combat System Integration Testing, Combat System Certification testing, and Development Test and Evaluation (land-based and at-sea).

For LSD SSDS MK 2 Mod 5C Tech Insertion, complete software code development, advanced production units and, hardware/software integration.  

For CVN 78 SSDS MK 2 Mod 6C ACB-12/TI-12, complete hardware Preliminary Design Review (PDR), complete software System Specification Review (SSR) for phase 1 of software development for product line system track manager integration, DBR track integration and CPS, CDS and Combat System LAN.

Initiated  planning/analysis for ACB-16/TI-16 candidates for Warfighting Capability Improvements and Technology Insertion Refresh. 
					
                                    
                                
                                 
                                     
                                         47.019
                                         0
                                         
						Perform SSDS MK 2 System Development including integration of government furnished hardware and software to provide Warfighting Capability Improvements via Advanced Capability Builds (ACB), and Open Architecture Computing Environment (OACE) improvements and COTS obsolescence refresh via Technology Insertional Refresh. Product development encompasses studies and analysis, modeling and simulation, system requirement engineering, critical experiments, hardware and software design, software code development, advanced production units, hardware/software integration, factory system integration testing, factory qualification testing, and system pre and post certification support during Combat System Integration Testing, Combat System Certification testing, and Development Test and Evaluation, land-based and at-sea. 

For LSD SSDS MK 2 Mod 5C Tech Insertion, complete Factory System Integration Test and Factory Qualification Testing and provide pre and post certification support during Combat System certification testing.

For CVN 78 SSDS MK 2 Mod 6C, complete hardware CDR and software PDR and CDR for phase 1 of software development and SSR for second phase of software development for ESSM with JUWL up-link, SEWIP Block 2 ES and CV-TSC/MH-60R. Initiate development of operator and maintenance training courses for SSDS MK 2 Mod 6C/1C ACB-12/TI-12.

For ACB-16/TI-16, define and generate documentation for Combat System requirements. 
					
                                    
                                     
                                         59.643
                                         0
                                    
                                     
                                         59.643
                                         0
                                         
					Perform SSDS MK 2 System Development including integration of government furnished hardware and software to provide Warfighting Capability Improvements via Advanced Capability Builds (ACB), and Open Architecture Computing Environment (OACE) improvements and COTS obsolescence refresh via Technology Insertional Refresh. Product development encompasses studies and analysis, modeling and simulation, system requirement engineering, critical experiments, hardware and software design, software code development, advanced production units, hardware/software integration, factory system integration testing, factory qualification testing, and system pre and post certification support during Combat System Integration Testing, Combat System Certification testing, and Development Test and Evaluation, land-based and at-sea.

For CVN 78 SSDS MK 2 Mod 6C, complete software code and unit test for phase 1 of software development for product line system track manager integration, DBR track integration and CPS, CDS and Combat System LAN; and complete software PDR and CDR for phase 2 for ESSM with JUWL up-link, SEWIP Block 2 ES and CV-TSC/MH-60R.  Continue development of operator and maintenance training courses for SSDS MK 2 Mod 6C/1C ACB-12/TI-12. This includes the development and integration of product line software components (Product Line System Track Manager/Track Server) within SSDS MK2; the required modifications to existing SSDS MK2 software for implementation of the common software components, and supporting modifications for the new Combat System architecture and interfaces. 

Conduct software integration and test of SSDS MK2 Link 16 interoperability improvement in support of Strike Group interoperability improvements as part of the AEGIS Wholeness Initiative.

For ACB-16/TI-16, define and generate documentation for SSDS MK2 system requirements for software and hardware. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/5239
                                 SSDS
                                 
                                     43.239
                                     54.324
                                     55.371
                                     55.371
                                     0.000
                                     53.207
                                     69.080
                                     77.522
                                     64.234
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN/0603382N
                                 Advanced Combat System Technology
                                 
                                     1.613
                                     1.418
                                     1.506
                                     1.506
                                     0.000
                                     1.571
                                     1.733
                                     1.762
                                     1.793
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN/0603658N
                                 Cooperative Engagement
                                 
                                     57.198
                                     54.783
                                     56.512
                                     56.512
                                     0.000
                                     71.776
                                     64.469
                                     86.867
                                     77.385
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN/0603582N
                                 Combat System Integration
                                 
                                     33.323
                                     34.123
                                     56.551
                                     56.551
                                     0.000
                                     36.592
                                     32.827
                                     33.569
                                     34.157
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN/0604307N
                                 Surface Combatant Cmbt Sys Eng
                                 
                                     195.569
                                     223.217
                                     260.616
                                     260.616
                                     0.000
                                     253.166
                                     226.221
                                     263.670
                                     142.545
                                     Continuing
                                     Continuing
                                
                            
                        
                         The first SSDS MK 2 system procurements took place under a Cost Plus Award Fee (CPAF) contract in FY99 for the CVN 76, LPD 17, LPD 18 and CVN 69. Follow-on equipment procurements for additional ships of the CVN, LPD and LHD classes were awarded on Firm Fixed Price (FFP) contracts. For those ships that will be receive P3I OACE COTS tech Refresh hardware suites, the initial system Tech Refresh Development occurred under a CPAF type contract, with ship COTS conversion equipment/kits procured on FFP contracts.

A new system engineering/design agent and Life Cycle Maintenance Cost Plus Fixed Fee (CPFF) contract was awarded in FY05 and a follow-on cost type contract (with incentives), N00024-08-C-5122, was awarded on 30 Sept 2008, to support SSDS MK 2 system/software maintenance and system upgrades through FY12 including the P3I COTS Tech Insertion cycles. The contract (N00024-08-C-5122) will be extended through FY17/FY18 timeframe for the completion of the development, test, certification of SSDS MK2 (ACB12/TI12) for CVN78, CVN72, and Amphibious Assault Ships.  A follow on combat system engineering/SSDS design agent contract is planned for competitive award in FY 14 for the development of SSDS MK2 ACB16.
                         Requirement Documents
 - Ship Self Defense System (SSDS) Operational Requirement Document (ORD) approved April 1995 and validated in 1997.
 - SSDS MK2 KPPs were promulgated in OPNAV N76 letter SER N766/1S649367 of 18 Dec 01.
   * Subject: Ship Self Defense System (SSDS) Requirement Clarification of Key Performance Parameters (KPP)  
     and Measures of Suitability.
   * Included the Interoperability KPP for CVN/LPD/LHD
 - SSDS MK2 KPPs were clarified in OPNAV N86 letter SER N86F/7U178266 of 13 Nov 07.
   * Subject: Ship Self Defense System (SSDS) Requirement Clarification of Key Performance Parameters (KPPs) 
     and Measures of Suitability and Effectiveness
   * Included Force Protection and Survivability KPPs
 - Test and Evaluation Master Plan (TEMP No. 1400) For Ship Self Defense System (SSDS) Revision B, 5 Mar 2008.

Background
 - SSDS MK1 OPEVAL was successfully completed June 1997 with a Milestone III approval in March 1998
 - SSDS MK2 MOD 1 FOT&E was conducted on CVN 76 in 2005.  All KPP thresholds were met.  However, the system 
   was assessed as not suitable and not effective by COMOPTEVFOR based on the identification of SSDS MK2 and 
   Combat Systems deficiencies (24major, 37 minor deficiencies).
 - SSDS MK 2 Mod 2 FOT&E was conducted in LPD 17-19 in 2007/2008. All KPPs thresholds were met and the system was
   assessed OPERATIONALLY EFFECTIVE and OPERATIONALLY SUITABLE by COMOPTEVFOR in the 12 Feb 2010 report. 10 major and 
   minor deficiencies were identified against SSDS MK 2. (Also, major Warfare effects deficiencies were 
   identified against the LPD 17 class Combat System).
 - SSDS MK 2 Mod 3A FOT&E was conducted in LHD 8 in Feb 2010. All KPPs thresholds were met and the system was
   assessed OPERATIONALLY EFFECTIVE and OPERATIONALLY SUITABLE by COMOPTEVFOR in the 13 Dec 2010 report. 10 
   major deficiencies were identified against SSDS MK 2. (Also, major Warfare effects deficiencies were 
   identified against the LHD 8 Combat System).

Status
CVN SSDS MK 2 Mod 1   
 - 18 of 24 major deficiencies have been fixed/improved and verified as corrected or awaiting verification 
   by COMOPTEVFOR.  The status of the remaining 6 major deficiencies is as follows:
   * 4 have been identified as future efforts
   * 2 are radar design limitations that would require major system redesign.
LPD SSDS MK 2 Mod 2
 - 3 of 10 major deficiencies have been fixed/improved and verified as corrected or awaiting verification
   by COMOPTEVFOR.  The status of the remaining 7 major deficiencies is as follows:
   * 3 have been identified as future efforts
   * 3 are in analysis
   * 1 would require major system redesign
LHD SSDS MK 2 Mod 3A
 - 1 of 10 major deficiencies has been fixed/improved and verified as corrected or awaiting verification
   by COMOPTEVFOR.  The status of the remaining 9 major deficiencies is as follows:
   * 3 have been identified as future efforts
   * 6 are in analysis
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Sys Eng/Safety (Dahlgren)
                                         WR
                                         NSWC DD
                                         Dalhgren, VA
                                         
                                             47.795
                                             
                                                 4.073
                                                 2011-11
                                            
                                             
                                                 4.480
                                            
                                             
                                                 4.480
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (JHU)
                                         SS
                                         FP
                                         JHU/APL
                                         Laurel, MD
                                         
                                             46.630
                                             
                                                 6.666
                                                 2012-04
                                            
                                             
                                                 7.333
                                            
                                             
                                                 7.333
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng/Training Dev (PHD)
                                         WR
                                         NSWC PHD
                                         Pt Hueneme, CA
                                         
                                             19.916
                                             
                                                 2.407
                                                 2011-11
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng/ILS (CDSA)
                                         WR
                                         CDSA DN
                                         Dam Neck, VA
                                         
                                             15.225
                                             
                                                 2.407
                                                 2011-11
                                            
                                             
                                                 1.554
                                            
                                             
                                                 1.554
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (IH)
                                         WR
                                         NSWC IH
                                         Indian Head, MD
                                         
                                             3.056
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5100)
                                         SS
                                         CPAF
                                         Gen. Dyn. (5100)
                                         Fairfax, VA
                                         
                                             2.000
                                             
                                                 0.000
                                            
                                             
                                                 0.834
                                            
                                             
                                                 0.834
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Display Development Kits
                                         SS
                                         FP
                                         Lockheed Martin
                                         St Paul, MN
                                         
                                             3.958
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5110)
                                         SS
                                         CPAF
                                         RSC (5110)
                                         San Diego, CA
                                         
                                             50.100
                                             
                                                 30.351
                                                 2011-11
                                            
                                             
                                                 42.050
                                            
                                             
                                                 42.050
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5132)
                                         SS
                                         CPAF
                                         RSC (5132)
                                         San Diego, CA
                                         
                                             20.576
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Award Fees (5132)
                                         SS
                                         CPAF
                                         RSC (5132)
                                         San Diego, CA
                                         
                                             3.603
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5108)
                                         SS
                                         CPAF
                                         RSC (5108)
                                         San Diego, CA
                                         
                                             98.646
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5466)
                                         SS
                                         CPAF
                                         RSC (5466)
                                         San Diego, CA
                                         
                                             20.353
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5104)
                                         SS
                                         CPFF
                                         RSC (5104)
                                         San Diego, CA
                                         
                                             23.685
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Award Fees (5108)
                                         SS
                                         CPAF
                                         RSC (5108)
                                         San Diego, CA
                                         
                                             11.208
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Award Fees (5466)
                                         SS
                                         CPAF
                                         RSC (5466)
                                         San Diego, CA
                                         
                                             2.163
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate
                                         SS
                                         CPAF
                                         RSC (5202)
                                         Portsmouth, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.794
                                            
                                             
                                                 1.794
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         RisK Reduction/EMD
                                         Various
                                         Various
                                         Various
                                         
                                             76.366
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Misc.
                                         Various
                                         Various
                                         Various
                                         
                                             4.513
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (Corona)
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             0.644
                                             
                                                 0.200
                                                 2012-01
                                            
                                             
                                                 0.247
                                            
                                             
                                                 0.247
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         QA/RMA
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             9.954
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NWAS
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.150
                                            
                                             
                                                 1.150
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (PHD)
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             74.294
                                             
                                                 6.517
                                                 2011-11
                                            
                                             
                                                 6.645
                                            
                                             
                                                 6.645
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (DD)
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             5.760
                                             
                                                 0.205
                                                 2011-11
                                            
                                             
                                                 0.462
                                            
                                             
                                                 0.462
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (SCSC-WI)
                                         WR
                                         SCSC-WI
                                         Wallops Is, VA
                                         
                                             39.772
                                             
                                                 5.944
                                                 2012-01
                                            
                                             
                                                 4.922
                                            
                                             
                                                 4.922
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (JHU)
                                         SS
                                         FP
                                         JHU/APL
                                         Laurel, MD
                                         
                                             15.122
                                             
                                                 1.100
                                                 2012-04
                                            
                                             
                                                 1.637
                                            
                                             
                                                 1.637
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (Corona)
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             3.798
                                             
                                                 1.070
                                                 2012-01
                                            
                                             
                                                 1.061
                                            
                                             
                                                 1.061
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (COTF)
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             3.250
                                             
                                                 0.412
                                                 2012-02
                                            
                                             
                                                 0.310
                                            
                                             
                                                 0.310
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (5110)
                                         SS
                                         CPFF
                                         RSC(5110)
                                         San Diego, CA
                                         
                                             10.754
                                             
                                                 1.000
                                                 2011-11
                                            
                                             
                                                 0.562
                                            
                                             
                                                 0.562
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (5466)
                                         SS
                                         CPFF
                                         RSC(5432)
                                         Tucson, AZ
                                         
                                             2.180
                                             
                                                 0.000
                                            
                                             
                                                 0.800
                                            
                                             
                                                 0.800
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation
                                         SS
                                         CPAF
                                         RSC (5412)
                                         Portsmouth, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.326
                                            
                                             
                                                 1.326
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation
                                         SS
                                         CPAF
                                         RSC (5202)
                                         St. Pete, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (CDSA)
                                         WR
                                         CDSA DN
                                         Dam Neck, VA
                                         
                                             1.461
                                             
                                                 0.205
                                                 2011-11
                                            
                                             
                                                 0.786
                                            
                                             
                                                 0.786
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Miscellaneous
                                         Various
                                         Various
                                         Not Specified
                                         
                                             5.546
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Program Management Support accounts for three SEAPORT contracts, Alion (01D7013), NGIT (01D7026), and SAIC (04D4119), each funded less than 1.0M respectively, and therefore, account for the aggregate total specified for each fiscal year. These contracts provide services in the areas of financial management, configuration management, testing evaluation, and engineering support.
                                 
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         Not Specified
                                         Not Specified
                                         
                                             19.856
                                             
                                                 1.803
                                                 2012-04
                                            
                                             
                                                 1.803
                                            
                                             
                                                 1.803
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604755N_2178_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 2178
                                 
                                     
                                         SSDS MK 2 MOD 5C (LSD) - SYS ENG/DESIGN/CODE/APU/TEST
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 5C (LSD) - FACTORY SYS INTEGRATION TEST (FSIT)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 5C (LSD) - FACTORY QUALIFICATION TEST (FQT)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 5C (LSD) - PRE&POST CERT SUPPORT
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 5C (LSD) - T&E - SIT/ENG TEST/WSI2T AT WALLOPS
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 5C (LSD) - T&E - LSD 50 DT/CSSQT
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 5C (LSD) - T&E - LSD 52 DT/OT/CSSQT
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-HW PDR
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-SSR 1
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-HW CDR
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-SW PDR 1
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-SFR 2
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-SSR 2
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-SW CDR 1
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-SW PDR 2
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - SYS ENG/SW/HW REQTS/DESIGN/CODE/APU/TEST-SW CDR 2
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - FACTORY SYS INTEGRATION TEST (FSIT 1)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 -  FACTORY QUALIFICATION TEST (FQT 1)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - PRE & POST CERT SUPPORT
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E -SIT/ENG TEST AT WALLOPS
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E - ET/DT/OA-III K AT WALLOPS
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT/ENG TEST/WSI2T #1 AT WALLOPS
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 1C - CVN 68 ACB12/TI12 - FACTORY SYS INTEGRATION TEST (FSIT 2)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 1C - CVN 68 ACB12/TI12 -  FACTORY QUALIFICATION TEST (FQT 2)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT/ENG TEST/WSI2T #2 AT WALLOPS
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT III K (ON CVN78)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Amphibious Ships SSDS MK2 ACB12/TI12 - FACTORY SYS INTEGRATION TEST (FSIT 3)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Amphibious Ships SSDS MK2 ACB12/TI12 -  FACTORY QUALIFICATION TEST (FQT 3)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         SDTS-SSDS MK 2 MOD 6C T&E-DT/OT ET 09
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT III K ET 10/CSSQT (ON CVN78)
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT/ENG TEST/WSI2T #3 AT WALLOPS
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         SSDS MK2 MOD 6C - CVN 78 ACB12/TI12 - T&E-DT/OT-III K / ET 10 (ON CVN78)
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 1E-CVN/Amphib  ACB16/TI16 -PLANNING /ANALYSIS
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 1E-CVN/Amphib  ACB16TI16 - SYS ENG/CS REQTS
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK 2 MOD 1E-CVN/Amphib  ACB16TI16 - SSDS SW/HW REQTS
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         SSDS MK 2 P3I OACE MOD 1B 8.06 (CVN 75/71/76) T&E-SIT/ENG TEST/WSI2T AT WI
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         SSDS MK 2 P3I OACE MOD 2B 8.06 (LPD 20/24/25) T&E-SIT/ENG TEST/WSI2T AT WI
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         SSDS MK 2 P3I OACE MOD 4B 8.06 (LHA 6) T&E-SIT /ENT TEST/DT/WSI2T AT WI
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         SSDS MK 2 P3I OACE MOD 4B 8.06 (LHA 6) T&E-DT/OT-III I /ET06/ CSSQT
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         SDTS-SSDS MK 2 MOD 1B T&E-DT/OT ET 03
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         SDTS-SSDS MK 2 MOD 4B T&E-DT/OT ET 05 Phase 1
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         SDTS-SSDS MK 2 MOD 4B T&E-DT/OT ET 05 Phase 2
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3172
                     Joint Non-Lethal Weapons
                     
                         8.064
                         1.334
                         5.379
                         5.379
                         0.000
                         10.906
                         5.134
                         2.657
                         2.676
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Funding for Integrated Swimmer Defense (ISD) moved to project 3306 starting in FY12.
                         The scope of this project is to provide the fleet Expeditionary (specifically the Maritime Expeditionary Security Force) units with the capability of a portable maritime system to engage contacts of interest once they have been detected.  Long Range Ocular Interruption (LROI) consists of efforts to develop and demonstrate a long range laser warning and dazzle system for use in maritime environment. The device is designed to issue clear and unambiguous optically dazzling warnings at long ranges (in excess of 1000m) to personnel, vehicles, vessels, (and potentially aircraft) approaching Navy, Coast Guard, or Army ships, ground assets, and critical maritime infrastructure.
                         
                             
                                 Non-Lethal Weapons Development
                                 
                                     
                                         2.064
                                         0
                                         
						Supported completion of Increment I CPD, Increment I MS C and Full-Rate Production (FRP development). Supported Analysis of Alternatives (AoA). 
					
                                    
                                
                                 
                                     
                                         0.409
                                         0
                                         
						Support program planning for technology investment resulting from the Analysis of Alternatives (AoA).  Develop non-lethal, vessel-entanglement technologies to stop small and medium sized vessels in response to CENTCOM JUONS CC-0371.  Effort will involve design and fabrication of launchers and payloads (i.e. nets used for entanglement of vessels' propellers).   
					
                                    
                                     
                                         3.979
                                         0
                                    
                                     
                                         3.979
                                         0
                                         
					Support design refinement for the Long Range Ocular Interrupter (LROI) and other systems resulting from the Analysis of Alternatives (AoA). 
				
                                    
                                
                            
                             
                                 Non-Lethal Weapons Testing
                                 
                                     
                                         6.000
                                         0
                                         
						Completed update of User Operational Evaluation Systems (UOES)2 system to the first Increment I.  Accomplished developmental testing. 
					
                                    
                                
                                 
                                     
                                         0.925
                                         0
                                         
						Complete development of Request For Proposal (RFP) package to support system production Post Milestone C.  Also plan to test non-lehtal, vessel-entanglement technologies on various representative vessels.  
					
                                    
                                     
                                         1.400
                                         0
                                    
                                     
                                         1.400
                                         0
                                         
					Test Long Range Ocular Interrupter (LROI) components and other Non-lethal capabilities resulting from Analysis of Alternatives (AoA).  
				
                                    
                                
                            
                        
                         
                             
                                 OPN/8128
                                 NCW Forces Active
                                 
                                     0.000
                                     0.000
                                     1.844
                                     1.844
                                     0.000
                                     4.338
                                     1.922
                                     5.504
                                     6.921
                                     Continuing
                                     Continuing
                                
                            
                        
                         The acquisition strategy includes the assessment of mature technologies, strategies and potential system capabilities matched against identified capability gaps that can be used in a flexible response posture. Selected capabilities will be based on AoA and best material approach to meet expeditionary and afloat force protection requirements. Technology development will occur in FY12-13 culminating in an Engineering and Manufacturing Development (EMD) phase commencing in FY14. Successful capabilities will require cross-integration onto existing Navy platforms and ensure compatibility/interoperability within the expeditionary context. Multiple solutions could be output based on overall satisfaction of technical and operational requirements, acquisition life cycle costs, and forecasted procurement quantity needs.

Received $3.5M via Omnibus ATR in late FY11. Funds are required to develop Naval Forces CENTCOM non-lethal technologies 
designed to stop small and medium sized vessels via entanglement of the propeller in response to JUONS CC-0371.
                         Complete material solution analysis and technical development strategy.  Conduct Capability Development Document (CDD) process.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         System Engineering
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren VA
                                         
                                             5.956
                                             
                                                 0.500
                                                 2012-02
                                            
                                             
                                                 2.479
                                            
                                             
                                                 2.479
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering
                                         WR
                                         NSWC Port Hueneme
                                         Port Hueneme CA
                                         
                                             0.400
                                             
                                                 0.254
                                                 2012-02
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering
                                         WR
                                         NSWC Crane
                                         Crane IN
                                         
                                             0.400
                                             
                                                 0.180
                                                 2012-02
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Management
                                         WR
                                         NUWC Newport
                                         Newport, RI
                                         
                                             2.857
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
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                         Funding moved from project 3172 starting in FY12.
                         The scope of this project is to provide the fleet Expeditionary (specifically the Maritime Expeditionary Security Force) units with the capability of a portable maritime Integrated Swimmer Defense (ISD) system to engage combat swimmers/divers or unknown individuals underwater once they have been detected. The ISD program combines the detection and engagement operations in order to complete the swimmer defense picture for the fleet. The objective of the integrated swimmer defense system (ISD) is the development and deployment of an integrated system capable of being deployed by the expeditionary harbor security units (primarily the Maritime Expeditionary Security Force). ISD will be designed to detect, track, classify, warn, deter and neutralize divers' and swimmers' threats. ISD is important to protecting high value assets within harbors from the increasing threat of waterborne terrorist or combatant attacks.
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                         The acquisition strategy includes the integration of swimmer/diver detection sensors and using software to fuse the sensor track data thereby creating an end to end combat system capability for swimmer/diver defense.  The ISD program of record system configuration will be produced through an Acquisition Category (ACAT) program to procure component systems needed to bring the performance of the UOES prototypes up to the full production requirements.
                         User Operational Evaluation Systems (UOES) will culminate defined set of system capabilities and limitations.  Define level specifications and technical data packages.
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